COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2018

ESTI MATE SUMVARY 12: 27: 04
CONTI D: C21743R ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 21743R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIME ALLON 8/21/2018 FI XED COVPLETI ON DAl
US550 STRIPI NG & RUMBLE STRIPS PERCENT TI ME:  98.82 ORI G TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
PRQIECT NO NHPP5502- 096
US550 STRI PI NG & RUMBLE STRI PS
NAVE OF ROAD:
PRQJECT COUNTI ES: OURAY
CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction PAY PERI OD ENDI NG 12/ 03/ 2018 DATE TI ME STARTED 05/29/2018
556 Struthers Avenue DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 29/ 2018
DATE AWARDED 04/ 10/ 2018 DATE TI ME SToPPeD 08/20/2018
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED 08/20/ 2018
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 726, 177. 38 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 660, 992. 61 NON- PARTI Cl PATI NG 629, 255. 02 40, 428. 22
PERCENT COVPLETE: 86. 65% TOTAL EARNI NGS 629, 255. 02 40, 428. 22
FUNDS AVAI LABLE: $ 96,922. 36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 629, 255. 02 40, 428. 22
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,914. 89 0. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 619, 340. 13 40, 428. 22
L1 QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 619, 340. 13 40, 428. 22
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 40, 428. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21743R-BI D ESTI MATE RUN 12/ 03/ 2018
PRQJECT: NHPP5502- 096 ESTI MATE NO 0004 12:27: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 46, 126. 000 46, 126. 000
SF 0. 000 0. 00
0. 60000 46, 126. 000 27, 675. 60
0010 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
415. 00000 1.000 415. 00
0015 203-01622 Sweeping (Wth Pickup Broom 62. 000 62. 000
HOUR 0. 000 0. 00
380. 00000 62. 000 23, 560. 00
0020 208- 00009 *Erosi on Log Type 2 (18 Inch) 56. 000 56. 000
LF 0. 000 0. 00
13. 75000 56. 000 770. 00
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0030 208-00103 *Renoval and Di sposal of Sedinent (Labor) 5. 250 5. 250
HOUR 0. 000 0. 00
58. 00000 5. 250 304.50
0035 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 7.000 7.000
HOUR 0. 000 0. 00
83. 00000 7.000 581. 00
0045 208-00207 *Erosi on Control Managenent 7.000 7.000
DAY 0. 000 0. 00
390. 00000 7.000 2,730.00
0050 409-01015 Cover Coat Material (Type I) 133, 857. 000 133, 857. 000
SY 0. 000 0. 00
1. 03000 133, 857. 000 137,872.71
0055 411-10216  Enulsified Asphalt (CRS-2P) 53, 361. 000 53, 361. 000
GAL 0. 000 0. 00

1. 90000 53, 361. 000 101, 385. 90



CONTI D

CAT NO0200

0060 411-10255

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

614- 00012

614-01585

614- 01588

614- 80391

626- 00000

626-01103

627-00013

627-00013

627- 30405

630- 00000

C21743R

NHPP5502- 096

21743R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenment Marking Paint (H gh Build)

*Paverent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 639. 000
GAL
1. 45000
214. 000
SF
23. 00000
240. 000
LF
23. 00000
20. 000
EACH
240. 00000
73, 425. 000
LF
0. 40000
1. 000
LS
90, 000. 00000
1. 000
LS
3, 160. 00000
2, 714. 000
GAL
29. 50000
985. 000
GAL
35. 80000
1, 646. 000
SF
11. 20000
1, 000. 000
HOUR

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 639. 000
0. 000
8, 639. 000

214.000
0. 000
214.000

240. 000
0. 000
240. 000

20. 000
0. 000
20. 000

73,425.000
0. 000
73,425.000

0.634
0. 000
0.634

1. 000
0. 000
1. 000

2,450. 000
0. 000
2, 450. 000

921. 000
0. 000
921. 000

580. 000
0. 000
580. 000

954. 000
0. 000
954. 000
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ESTI MATE RUN 12/ 03/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:27: 04

AMOUNT

12,526

4,922

5,520

4, 800

29, 370

57, 060

3,160

72,275

32,971.

6, 496

21,942

55

00

00

00

00

00

00

00

80

00

00



CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21743R-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP5502- 096 ESTI MATE NO 0004 12:27: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630- 00001 *Pi | ot Car QOperation 200. 000 199. 500
HOUR 0. 000 0. 00
42.00000 199. 500 8,379. 00
0120 630- 00007 *Traffic Control Inspection 4. 000 3. 000
DAY 0. 000 0. 00
105. 00000 3. 000 315. 00
0125 630-00012 *Traffic Control Management 35. 000 35. 000
DAY 0. 000 0. 00
765. 00000 35. 000 26, 775. 00
0130 630-80341  *Construction Traffic Sign (Panel Size A) 51. 000 45. 900
EACH 0. 000 0. 00
21. 00000 45. 900 963. 90
0135 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 19. 800
EACH 0. 000 0. 00
21. 00000 19. 800 415. 80
0140 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
950. 00000 1. 800 1,710. 00
0145 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 000 0. 00
685. 00000 1.800 1, 233. 00
0150 630-80360  *Drum Channel i zi ng Device 63. 000 56. 700
EACH 0. 000 0. 00
2.15000 56. 700 121.91
0155 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
1. 05000 180. 000 189. 00
0160 630-80511 *Mobi | e Pavenment Marking Zone 1.050 0. 945
LS 0. 000 0. 00
2,525. 00000 0. 945 2,386.13
0165 700-70010 F/ A Mnor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C21743R

NHPP5502- 096

21743R-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 5
ESTI MATE RUN 12/ 03/ 2018

| TEM
DESCRI PTI ON

qr

CAT NO0200

0170 700-70011

0175

700- 70016

0180

700- 70380

0185

627-40010

0190 900-00014

ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

Met hyl

Met hac Pvnt Mg (WB)

Added Item (Lunmp Sum)/ Renpbilization & Flexible
Paverment Markers

F A

SF

CAT 0200

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1, 646. 000

12. 81559

1. 000

19, 333. 76000

CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

12:27: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
1, 646. 000 21, 094. 46
1, 646. 000 21, 094. 46
0. 000
1. 000 19, 333.76
1. 000 19, 333.76
726,177.38% 40,428.22% 629, 255.02
726,177.38% 40,428.22% 629, 255.02



